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PLAN ADDENDUM SUMMARY AND APPROVAL 
 

PROJECT INFORMATION 

Project: IM-8-029(135)088 PCN: 18988 

Location: I-29 Hunter Separation to North of Blanchard Interchange 

Date: 11/2/2020  Lead Designer: Sam Welch 

Bid Opening Date: 11/13/2020 JOB#:  3 Addendum#: 1 
 

PLAN SHEET CHANGES 

Section Sheet Description 

6 1 Revised plan note 202-P01 to include 1” of bituminous base. 

6 2 Revised plan note 302-P01 to 302-P02 due to duplicate number. 

8 1 Revised quantity for items 202-0021 and 202-0136. 

11 1 Revised quantities in the pavement removals summary table. 

30 8 - 10 Added description for the 1” bit base to be included in the pavement removal item. 

40 1-19 Moved the 1” mainline base aggr measured quantity from the Remove Aggregate 
Base & Surfacing to the Removal of Pavement bid item. 

51 1-2 Added Steel Pipe Corrugations or Spiral Ribs and Steel Pipe Minimum Thickness pipe 
requirements for the Pipe Conduit – Approach options. 

110 2 Added 4 multi-directional bases to the summary. 
 

CHANGES MADE TO BID ITEMS FOR JOB 

Spec Code Description Unit Previous 
Quantity 

Revised 
Quantity 

202 0021 REMOVE AGGREGATE BASE & SURFACING TON 125,138 116,173 
202 0136 REMOVAL OF PAVEMENT TON 95,717 104,682 

 
SUPPLEMENTAL DESIGN DATA CHANGES 

Description 

The Existing Continuous Reinforcement.pdf was updated to show the as built information. 
 
APPROVAL 
Should the revisions described above be processed as a plan addendum? 
 
______ Yes  ______ No 
 
________________________________     _________ 
Kirk J. Hoff, P.E. – Design Engineer           Date 
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